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1 INTRODUCTION

1.1 Design and Construct projects

What is Design and Construct?

The term Design and Construct (also known as D&C)
is used to describe a wide variety of project delivery
approaches. Consider the following options:

e A building project that starts with no fixed
requirements other than the site and basic project
parameters, e.g. Build a warehouse on this site to
hold product X.

e A notionally fully documented building project
where some trades and parts of trades are required
to prepare shop drawings.

e A building project where the architectural and
structural details are fully documented but the
services are to be designed by the respective
subcontractor to meet performance requirements
such as indoor design conditions for air
conditioning or lighting levels.

e The same project as above but with the systems
designed in outline, plant located, types of
components selected and so on. The contractor is
required to make final selections, prepare detailed
drawings, lay out light fittings and other equipment.
This is sometimes referred to as Design Develop
and Construct (also known as DD&C).

e A plumber installing piping in a fully documented
building project where the plumber has a degree of
latitude, for example, the final location of the pipes,
position of fixings and so on.

e A worker assembling a pump for a building project.
This person is required to install the bolts holding
the parts of the pump together exactly where the
designer detailed them and nowhere else.

All except the last of these implies a degree of design
flexibility and so involves Design and Construct,
varying only in the degree of design by the contractor.
It is for this reason that 0771 General requirements
defines the term ‘provide’ as follows:

Provide and similar expressions mean supply and
install and include development of the design
beyond that documented.

What is the project?

In addition to the issue of what is meant by the term
Design and Construct, the specifier faces a problem
common to all projects — there is no standardised
project. The Design and Construct requirements for a
hospital will be different from the requirements for a
complex of factory-warehouses and that in turn, will be
different from a block of apartments.

What is the project delivery method?

Details of a Design and Construct specification will
vary depending on the project delivery method, giving
rise to questions such as the following:

¢ Is the work specified as a trade within a building
specification? Is it a contract package within a
larger project? Is the entire project to be Design

and Construct with the design managed by a lead
contractor? Or, is it perhaps some variation on
these?

¢ Who, if anyone, is responsible for reviewing the
design?

e Will there be incentives for reducing capital cost,
recurrent costs, greenhouse gas emissions and so
on?

e Will the contractor prepare a separate specification,
with the Design and Construct specification being a
form of design brief?

1.2 How NATSPEC can be used to create a
Design and Construct specification

The range of unknowns outlined above raises the
question of the extent to which a standardised
specification system like NATSPEC can be used for
Design and Construct projects. To answer that, one
needs to consider the strengths and limitations of a
system like NATSPEC:

e Editing: As for fully documented projects,
NATSPEC worksections will be most effective in a
Design and Construct project specification when
they are selected and edited to suit the project. For
example, if the project is to have two water cooled
screw chillers, say so.

¢ Management systems: NATSPEC does not offer
any management system other than in relation to
Preliminaries, nor do NATSPEC worksection
Templates deal with project specific requirements
such as the number of copies of drawings
submitted.

e Building quality: NATSPEC aims at a quality above
the minimum mandated by the National
Construction Code (NCC), sometimes
characterised as good commercial quality. As with
fully documented projects, Design and Construct
documents may need to be adjusted to suit a
higher or lower level of quality for all or part of the
project.

e Design parameters: NATSPEC includes design
parameters in some worksections, and as
discussed later, provides a framework that can be
used to create a Design and Construct
specification. Because NATSPEC is generic, the
design clauses are generic and must be modified
and/or expanded to suit the project.

The NATSPEC system may be used for either a
one-part or a two-part specification approach, as
discussed later in clauses 6.2 and 6.3. See also
TECHreport TR 06 — Procurement: Past and present
for the use of NATSPEC for different Design and
Construct contracting systems.
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2  WRITING THE SPECIFICATION

2.1 Overview

This TECHreport provides suggestions for using
NATSPEC to address the following common Design
and Construct situations:

e Design and Construct specification within an
otherwise fully documented project or trade
specification.

e Design and Construct specification for a trade,
based on a documented schematic design (DD&C).

e Design and Construct specification for a trade
where there is no schematic design.

e Design and Construct specification as the basis for
a design brief, e.g. for issuing to specialist design
consultants responsible for the preparation of a
fully detailed design.

NATSPEC has design clauses for mechanical services
worksections where the design component may be
required contractually (but not, for example, for
mechanical maintenance). Consequently, this
TECHTreport uses mechanical services examples. The
principles outlined may, however, be adapted to other
services and trades by the addition of appropriate
design requirements to existing NATSPEC
worksections.

2.2 Structure of mechanical services
package

Before proceeding to the detailed cases, it is useful to
outline the philosophy underlying the arrangement and
content of the mechanical services worksections and
the consequences for Design and Construct
specifications.

The key worksections are:

0171 General requirements

In relation to Design and Construct, 0171 General
requirements includes as Optional style text (blue text,
shaded grey), DESIGN clauses that set out
requirements for design applicable to all parts of a
building project. These include responsibilities of
designers, designer qualifications, design
documentation, handling of alternatives and errors and
omissions from the design. The Optional style text also
includes requirements for design document submission
and consultation with stakeholders.

0701 Mechanical systems

This worksection includes a summary of the systems,
design parameters relating to the mechanical systems
and details common to more than one mechanical
worksection. It will be included in almost all
specifications prepared by specialist mechanical
consultants. This worksection includes, as Optional
style text (blue text, shaded grey), DESIGN clauses
that relate to mechanical systems as a whole. The
Optional style text also includes requirements for
design document submission.

0702 Mechanical design and install

This worksection Template is applicable to simple
mechanical installations that are to be designed and
installed by the contractor.

Other mechanical worksections

Other mechanical worksections include a DESIGN
clause, where appropriate. Because of possible conflict
in fully designed projects, the design parameters are
provided in NATSPEC as Optional style text. This text
is provided as Microsoft Word Hidden text that does
not normally print but can be easily converted to
printable text to match the rest of the worksection text.
The DESIGN clauses include typical design
parameters relevant to that worksection.

The following extract from the DESIGN clause in 0701
Mechanical systems illustrates this:

Air conditioning system design

If the contractor is to design the mechanical services systems,
include this Optional style text by changing to Normal style
text. Use this worksection to describe design parameters for
mechanical systems as a whole. Do not duplicate the
following here:

. System component design parameters in the DESIGN
clauses in the respective worksections.

. Those design parameters specified in 0171 General
requirements (e.g. noise, seismic).

. Selection parameters that can be included in the
SELECTIONS schedules.

General: Design systems, as documented.
Requirement: Conform to the following:

- Maximise the functionality, performance, safety,
flexibility and reliability of the mechanical services.

- Make sure the design is technically sound.

- Make sure the design can be constructed using
methods that are good practice and in common
use.

- Make sure the design conforms to the relevant
standards and requirements of the utility services
provider.

- Provide the lowest combined owning and
operating cost over the design life of the systems.

This may not be appropriate in some projects as it usually
does not produce the lowest capital cost. The design life of
the systems is documented in Design life.

Outdoor design conditions
Requirement: As documented.

Outdoor design conditions may be documented in the
Outdoor design conditions schedule.

Indoor design conditions
Requirement: As documented.

© NATSPEC (Oct 25)
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Indoor design conditions may be documented in the Indoor
design conditions schedule.

Cooling performance

Requirement: Maintain the air conditioned spaces, as
measured at the points of control, within the
documented cooling indoor design conditions at the
highest cooling load due to the combination of the
following:

- Cooling loads imposed by the outdoor design
conditions.

- Other cooling loads when they are at their
maximum.

- Full solar load.

- Loads due to system and other losses.

For situations such as tenancies where details of the final
loads are not known, consider including details of how these
are to be handled.

Heating performance

Requirement: Maintain the air conditioned spaces, as

measured at the points of control, within the

documented heating indoor design conditions at the

highest heating load due to the combination of the

following:

- Heating loads imposed by the outdoor design
conditions.

- Other documented cooling loads are zero.
- Solar cooling load is zero.
- Loads due to system and other losses.

Temperature variation

Requirement: Limit the temperature difference in air
conditioned spaces served by the same zone or
system to 2°C as follows:

2°C is a typical value. Adjust if necessary to suit the required
temperature tolerances for the project or parts of the project.

- Between any 2 points in the space from floor level
to 1500 mm above floor level.

- More than 2000 mm from cooking equipment and
more than 1000 mm from any other appliance.

- When the documented outdoor conditions are not
exceeded.

- After the plant has been operating for one hour.

- With the temperatures measured in the same 5
minute period.

The temperature variation parameters above constitute a key
test of the adequacy of the design and installation for comfort
air conditioning applications. Some process type applications
may require other, more precise conditions. Edit to suit. The
installation should not only maintain temperatures within the
specified range at the temperature sensor, it should also limit
temperature variations within the space. If the plant is
incorrectly sized, badly zoned or the installation is defective, it

will be evident in excessive temperature variations between
parts of the air conditioned space.

In this example, the subclauses for Outdoor design
conditions and Indoor design conditions are
provided in Normal style text (i.e. not hidden) as they
are customarily required in both fully documented, and
Design and Construct specifications. In contrast, the
subclauses for Air conditioning system design and
Cooling performance are in Optional style text
because they would not normally be included in a fully
designed project, as it would be undesirable to give the
contractor the opportunity to redesign the systems.

If the specifier wants the contractor to design the
systems, the Optional style text must be converted into
Normal style text (see NATSPEC QUICKstart for
details on how to do this) and then edited to suit the
project.

SELECTIONS schedules

In a fully designed project, the SELECTIONS
schedules provide a location for inserting capacity and
selection information. However, in a Design and
Construct project, most capacity and selection
information will not be known at the time the
specification is prepared. The schedules do however
provide a convenient location for defining those
parameters that can be determined before the design
is undertaken. This can include required materials,
optional features (like high efficiency motors) and
some basic quantities (e.g. two chillers, each 50% of
the total capacity).

The Guidance text to the SELECTIONS schedules
includes suggestions for modification to suit Design
and Construct projects.

One approach to adapting the schedules is to insert
whatever information is known or can be fixed at the
specification writing stage. For those items in the
schedules that cannot be completed, make sure that
adequate design parameters have been specified
elsewhere and insert suitable text, e.g. To documented
requirements.

This approach allows the schedules to be kept intact
so they can be used as the basis for contractor's
SUBMISSIONS. It also provides a prompt to the
specification writer to make sure that the parameters
needed to complete the unknown items are covered in
the worksection's DESIGN clause or in 0701
Mechanical systems, as appropriate.

For example, in specifying the provision of chillers
under a Design and Construct contract, the specifier
might:

¢ Include the parameters for calculating the total
cooling load in 0701 Mechanical systems.

e  Complete the SELECTIONS schedules with chiller
type, compressor type, acceptable refrigerants,
chilled water temperatures and so on. For the
capacity fields, only the percentage carried by
each chiller would be inserted.

© NATSPEC (Oct 25)
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2.3 The designer

Qualifications and experience

Perhaps the most important factor in achieving a
successful design, in a Design and Construct project,
is the appropriateness of the designer to the project.
For example, the mechanical services design for a
hospital prepared by an experienced mechanical
engineer employed by a contractor should be of the
same quality as the design prepared for the same
hospital by the same engineer employed directly by the
client. The design outcome in both instances is
dependent on the quality of the briefing documents
and the competence of the designer. Similarly, a
design prepared by an unqualified person,
inexperienced in the work, or to a poor brief, is likely to
be unsatisfactory, regardless of how that designer is
employed.

0171 General requirements requires that the contractor
use only appropriately qualified designers. What
constitutes an appropriately qualified designer will
depend on the design task and in some jurisdictions,
statutory registration.

For engineering worksections, the appropriately
qualified designer would be a professional engineer.
That is, engineering design must be carried out by, or
under the supervision of, a professional engineer
qualified and experienced in the relevant field. The
term professional engineer is defined in 0171 General
requirements as being defined in the NCC Schedule 1.

While this makes it relatively easy to verify the
qualifications of proposed engineering designers, the
qualifications of other designers may be more difficult
to quantify or verify. The question of any designer's
experience in the field should be carefully assessed.

Extent of the designer’s involvement

A further issue is the extent to which the designer is
involved. NATSPEC assumes that the qualified
mechanical services designer will be involved in all
stages of the design and requires that they sign all
design documents. This is to avoid situations where
the qualified designer is involved only to produce a
schematic design leaving the detailed design to be
undertaken by others, possibly with no involvement in
amending the design to address issues that emerge
during construction.

Professional indemnity insurance

0171 General requirements requires the contractor to
provide evidence of the currency of the designer's
insurance as design faults may not become apparent
for years after the end of the defects liability period.
This requirement may be deleted for simple
straightforward projects.

2.4 \Verification and validation of the design

Verification

A key issue to be addressed in both documentation
and during construction is the method, if any, by which
the design will be verified. There is little point in opting

for Design and Construct if the client attempts to check
every calculation and drawing the contractor produces.
On the other hand, it would be naive to just hope that
the contractor will understand the client's needs on
matters that are not explicitly stated in the tender
documents. Perhaps the most important need is for a
convenient process for tracing the contractor's
conformance with the specification.

Verifying the design

One of the justifications for choosing a Design and
Construct approach is that it reduces the cost of
contract administration (although not, in theory, the
cost of design), however, the specifier must consider
how the design is to be verified. For example, how can
the contract administrator be confident that the size of
chiller and air conditioning zoning are likely to meet the
specified performance? Correcting errors in these will
be disruptive, if not impossible, if detected after the
project is completed.

0171 General requirements requires provision of a
design and documentation that can be verified and
validated as conforming. The mechanical worksections
with DESIGN clauses typically also include a
SUBMISSIONS clause, requiring the submission of
information which a competent contract administrator
may use to independently verify the design. However,
the fundamental responsibility for the design rests with
the contractor where the contractor should also have
adequate verification policies in place. This issue
highlights the critical nature of appropriate designer
selection.

Validating the design

Since Design and Construct specifications are based
on specification of performance, it is desirable to
validate the performance after construction is
complete. For example, NATSPEC includes provisions
for the use of data logs to validate that the temperature
variations in occupied spaces are within tolerance.
Other instrumentation may need to be specified to be
provided, for example, data on energy consumption
and plant running times if these design parameters
have been specified.

Liability for design

The specifier is responsible for the specified design
requirements while the contractor is responsible for
designing in conformance with those provisions. For
this reason, the contract administrator should not
check the design as this potentially divides
responsibility. The contractor's design document
submissions are provided for information and not for
checking or approval.

As with any other aspect of the specification, there is
no point in specifying something that cannot be
verified. The objective in the NATSPEC worksections
is to require submission of information that permits
time-effective oversight of the design process. Of
particular concern is verifying specification provisions
that cannot be validated, for example allowance for
spare capacity.
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2.5 Specifications

Contractor prepared specifications

In some projects, the contractor may also prepare a
specification. For example, in a large Design and
Construct project, the head contractor may employ
consultants to prepare a design and then use this, with
a tailored specification, to call tenders for the
subcontract works.

To make sure that such specifications are consistent
with the original Design and Construct specification,
0171 General requirements requires that specifications
prepared for the contractor incorporate the original
specification either wholly or by reference.

This approach has a number of advantages:

e It ensures consistency with the original
specification.

e It reduces the cost of administering the contract as
the contract administrator needs only to consider
the identified departures from the original
specification and does not need to go through a
complex exercise to identify conformance and
non-conformance with the contract.

e It reduces the risk of disputes that can result when
the two specifications use different wording for the
same thing.

Tracking changes to the specification

Because there is so much potential for change, both
inadvertent and intentional, to the specification design
requirements, DESIGN DOCUMENTS in 0771 General
requirements requires that the contractor identify any
changes to the specification requirements. Putting the
onus on the contractor to identify such changes
removes the need for the contract administrator to
undertake detailed comparison between the submitted
documents and the specification. It also acts as a
prompt to reduce the common tendency to ignore the
specification after the contract is let.

Copyright issues

The nature of Design and Construct raises copyright
issues relating to NATSPEC that are not present in
conventional documentation approaches.

NATSPEC is licensed on a per-office basis. An office
preparing a Design and Construct specification based
on NATSPEC must have a current NATSPEC licence
as is the case for a fully documented project. If the
Design and Construct specification requires the
contractor (or the contractor's consultants) to prepare a
specification that is based on the original specifier's
specification, the contractor’s specification will also
incorporate NATSPEC material and consequently, they
too must be NATSPEC subscribers, as the licence
does not transfer.

Similarly, it is not sufficient for the lead consultant
(usually an architect) to be a NATSPEC subscriber,
each subconsultant or subcontractor preparing a
specification must also be a subscriber as the lead
consultant’s licence will not cover them.

3 DESIGN AND CONSTRUCT
SPECIFICATION WITHIN A FULLY
DOCUMENTED SPECIFICATION

3.1  Overview

Even in a nominally fully documented project, the
contractor will still be required to undertake some
design, most often in the preparation of shop drawings.
NATSPEC has many instances where design is
nominated explicitly and also situations where
performance requirements imply a degree of design by
the contractor. For example, 0741 Ductwork prohibits
the substitution of flexible duct for rigid duct, arguably a
change to the design.

3.2 Example 1: Design and Construct for
automatic controls

Contractor design of automatic control systems is the
industry norm. Edit one of the Automatic controls
worksections (0771 or 0772) to suit the project (mainly
deleting redundant material) and provide functional
descriptions of the automatic control systems either in
the specification or on the drawings. The contractor's
automatic controls subcontractor then designs the
automatic control systems to provide the documented
functions.

Summary of worksections required:

e One of the Automatic controls worksections (0771
or 0772).

e Other mechanical worksections to suit the project.

e Other worksections to suit the project, e.g. 0171
General requirements.

3.3 Example 2: Design and Construct for
ductwork and air distribution

Here, there is a range of possibilities in an otherwise
fully documented project. The designer could, for
example, adopt one of the following approaches:

e Size all plant, lay out the ducts in single line,
unsized and show the position of grilles and
diffusers on the drawings with air quantities against
each.

e Size the plant including total air quantities for each
zone then show on the drawings the outline of the
zones served but no ducts, diffusers or grilles.

The design parameters for each differs with the second
approach requiring the parameters for locating grilles
and diffusers, and apportioning the zone total air
quantity to each in addition to the design parameters of
the first approach.

In addition to the design work outlined above:

e Edit 0701 Mechanical systems to highlight the
contractor's responsibility for the design.

e Include 0741 Ductwork, 0744 Ductwork insulation
and 0746 Air grilles.
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e Convert the hidden Optional style text in the
DESIGN clause in each of these worksections to
Normal style text.

o Edit the DESIGN clauses to suit the project, e.g. by
adding in the parameters for selecting and sizing
diffusers.

e Complete the SELECTIONS schedules to suit the
project, e.g. by inserting what duct materials,
insulation and grille types are to be used and in
which locations.

Summary of worksections required:
e (0701 Mechanical systems.

e 0741 Ductwork.

e 0744 Ductwork insulation.

o (0746 Air grilles.

e Other mechanical worksections to suit the project.

e Other worksections to suit the project, e.g. 0171
General requirements.

4 DESIGN AND CONSTRUCT
SPECIFICATION FOR A TRADE
BASED ON SCHEMATIC DESIGN

41 Overview

While the preceding examples assumed that the rest of
the mechanical work has been fully documented, in
this case it is assumed that the design is rather more
limited. Again, there are a range of possible
approaches but for the purposes of illustration it will be
assumed that the system design is fixed but without
details such as sizing and layout. For this example, the
specifier is assumed to have:

e Selected the air handling system types and zoning
and allocated the areas served.

e Determined such things as the number of chillers
and cooling method (water or air), if there is a
central plant.

e Decided on energy sources, e.g. gas or reverse
cycle for heating.

e Selected plant locations.

e Developed enough of the preliminary design to
complete the preceding items even though
capacities will not be specified.

e Prepared contract documentation typically
including the following:

- Drawings of the building, possibly with only
architectural details, although plant locations,
zoning and such might be shown in block form.

- Detailed briefing requirements like room data
sheets, if available.

- A Design and Construct mechanical specification.

4.2 The Design and Construct mechanical
specification

The aim of the Design and Construct mechanical
specification is to provide the information necessary for
the contractor to complete the design and achieve the
required quality. A Design and Construct mechanical
specification may be prepared as follows:

0171 General requirements
Edit 0171 General requirements to suit the project.

0701 Mechanical systems

e Edit 0701 Mechanical systems to highlight the
contractor's responsibility for the design.

¢ Include for example, a description of the systems
required in the RESPONSIBILITIES clause. This
will be similar to the summary of work provided in a
specification for a fully documented project, but
more detailed.

e Convert the hidden Optional style text in the
DESIGN clause to Normal style text.

e Edit the DESIGN clause to suit the project.

e Review and edit the Optional style text relating to
submissions to suit the project and project stages.
Convert the Optional style text to Normal style text.

e Complete the SELECTIONS schedules to suit the
project, adding, if necessary, design parameters to
the DESIGN clause to enable the contractor to
complete the scheduled information to meet the
project quality objectives.

Other mechanical worksections

The approach to other mechanical worksections is
similar to that outlined for a Design and Construct
worksection within an otherwise fully documented
project. For most worksections the following will be
required:

e Convert the hidden Optional style text in the
DESIGN clause to Normal style text.

o Edit the DESIGN clause to suit the project.

e Complete the SELECTIONS schedules to suit the
project, adding, if necessary, design parameters to
the DESIGN clause to enable the contractor to
complete the scheduled information and meet the
project quality objectives.

In some worksections (e.g. 0792 Mechanical
maintenance), there is no design component relating to
the worksection, but there is a SELECTIONS schedule
that needs attention.

Summary of worksections required:
e 0701 Mechanical systems.

e Other mechanical worksections to suit the project,
edited for design as described above.

e Other worksections to suit the project, e.g.
0171 General requirements.
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It should be noted that this summary includes only
those worksections that relate to Design and
Construct. Other worksections will be required to
provide a complete specification depending on the
contractual approach (e.g. trade package,
trade-in-building).

5 DESIGN AND CONSTRUCT
SPECIFICATION FOR A TRADE
WHERE THERE IS NO SCHEMATIC
DESIGN

5.1 Overview

This is the situation covered, in a much simpler case,
in 0702 Mechanical design and install. While there is
no schematic design, some basic parameters need to
be provided in the specification. As a minimum it needs
to address what kind of services are to be provided
and to which parts of the building, which parts will be
air conditioned, which parts will be mechanically
ventilated and which parts will be naturally ventilated.
Further, in order to get meaningful tenders, the
specification should define, or at least limit, the system
options acceptable, e.g. multiple un-ducted split
systems or a few ducted roof top packages.

5.2 The Design and Construct mechanical
specification

A similar approach applies to that described in the
example with a schematic design. As before, the
following relates only to Design and Construct and
other worksections will be required to provide a
complete specification depending on the contractual
approach (e.g. trade package, trade-in-building). A
Design and Construct mechanical specification may be
prepared as follows:

0171 General requirements

o Edit 0771 General requirements to suit the project.
Note that 0171 General requirements provides a
place for some general design parameters such as
noise levels.

0701 Mechanical systems

e Edit 0701 Mechanical systems to highlight the
contractor's responsibility for the design.

¢ Include a description of the kind of mechanical
services required in the RESPONSIBILITIES
clause, including the areas served and the types of
systems acceptable.

e Convert the hidden Optional style text in the
DESIGN clause to Normal style text.

e Edit the DESIGN clause to suit the project.

¢ Review and edit the Optional style text relating to
submissions to suit the project and project stages.

e Complete the SELECTIONS schedules to suit the
project, adding, if necessary, design parameters to
the DESIGN clause to enable the contractor to
complete the scheduled information to meet project
quality objectives.

Other mechanical worksections

The approach to other mechanical worksections is
similar to that outlined for a Design and Construct
worksection within an otherwise fully documented
project. For most worksections the following will be
required:

e Convert the hidden Optional style text in the
DESIGN clause to Normal style text.

o Edit the DESIGN clause to suit the project.

e Complete the SELECTIONS schedules to suit the
project, adding, if necessary, design parameters to
the DESIGN clause to enable the contractor to
complete the scheduled information to meet project
quality objectives.

In some worksections (e.g. 0792 Mechanical
maintenance), there is no design component relating to
the worksection, but there is a SELECTIONS schedule
that needs attention.

Summary of worksections required:
e 0701 Mechanical systems.

e Other mechanical worksections to suit the project,
edited for design as described above.

e Other worksections to suit the project, e.g.
0171 General requirements.

6 NATSPEC AS THE BASIS FOR A
DESIGN BRIEF

6.1 Overview

A design brief is arguably a form of Design and
Construct specification, even if it is not a specification
for construction. The design brief forms the basis for
the specification for the project and so provides an
opportunity to define the quality required. Recognising
this, many building owners with large building
portfolios, such as universities, use standard design
briefs that combine design parameters with
construction quality requirements. These include
requirements in relation to ductwork such as:

e Duct design velocities.

e Allowance for increasing airflow by over-sizing
risers.

e The requirement that ductwork conform to the
AS 4254 series.

e Types of dampers to be used.
e Types of grilles to be used.

e The interior of ducts behind grilles to be painted
black.

These are all reasonable requirements but the parts
dealing with duct construction are covered much more
comprehensively in NATSPEC worksections. The use
of such standardised briefing documents, as with other
standard specifications, carries with it the responsibility
for maintenance.
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A design brief that makes appropriate use of
NATSPEC offers a number of advantages by:

e Providing a more comprehensive quality statement.
e Addressing the problem of updating.

¢ Providing the basis for a quality audit trail and
simplifying verification since only departures from
the base document need be identified and
assessed.

¢ Reducing the cost of documentation since the
same document can be used at all stages of the
documentation process with the confidence that the
same quality is being specified.

The following describes two approaches to using
NATSPEC as a basis for a design brief. The one-part
approach is potentially more comprehensive but it
requires more maintenance and intervention.
Importantly, a brief using either must also address
management issues such as the consultation process,
which is beyond the scope of NATSPEC.

6.2 The one-part approach

In a one-part brief, the brief consists of NATSPEC
worksections with their DESIGN clauses converted to
Normal style text and edited to suit the project
requirements.

6.3 The two-part approach

This approach, which makes use of the NATSPEC
reference specifications, simplifies the adaptation of
existing design briefs that combine both design and
construction quality requirements. In it, the quality
aspects are dealt with in the NATSPEC Services
Reference specifications, possibly supplemented with
project specific requirements and the design
parameters specified separately in the briefing
document. The advantage of this approach is that
there is minimal need to update the brief as quality
requirements are regularly updated as part of the
NATSPEC update cycle and incorporated into the
NATSPEC reference — Mechanical services,
NATSPEC reference — Hydraulic services,
NATSPEC reference — Electrical services and
NATSPEC reference — Fire services specifications.

7 MATTERS FOR CONSIDERATION

The following is a brief list of matters, which is far from
comprehensive, that may need to be considered when
preparing a Design and Construct specification or
design brief. Some are addressed in the NATSPEC
worksections but the worksection provisions in most
cases will need editing to suit project requirements.
Other matters are included in the referenced
documents.

7.1 Selecting the most appropriate Design
and Construct option

Each option described previously represents a point
along a spectrum of the division of design,
documentation and construction responsibilities. In
essence, what has to be decided is the extent to which
a design is resolved and documented before it is

handed over from the design consultant to the party
with primary responsibility for organising its
construction — the contractor.

Project circumstances vary so much that it is
impossible to set down clear-cut rules for determining
the most appropriate hand-over point in every instance
— ultimately it comes down to professional judgement
based on experience and available information. Some
factors that can be taken into consideration during
decision-making are outlined below.

Scope, complexity and uniqueness of the design

Complex building systems with stringent performance
requirements benefit from a greater degree of design
resolution and documentation before handover to the
contractor. Simple systems or subsystems of larger
systems of standard design can be left to the
contractor to resolve with less risk of performance or
coordination problems.

Level of coordination required

If there are a large number of building services and
other elements within confined areas, or there are
doubts about available space for the work package
being considered for Design and Construct, favour a
greater degree of design resolution and documentation
before handover to the contractor.

Knowledge of contractor design and
documentation capability

Assuming contractors are selected primarily on their
construction capabilities, the decision about the
proportion of design and documentation
responsibilities that can be assigned to them will be
influenced by their capabilities in these areas. If a
contractor has a proven track record, or a design
consultant has a satisfactory working relationship with
them in this regard, then there is less risk assigning a
greater proportion of design and documentation to
them.

Available time and resources

If the project programme is restricted, or a fast-track
project delivery approach has been adopted, a greater
proportion of Design and Construct may be necessary.
The decision will also be influenced by the relative
amount of design and documentation resources
available to the design consultant and the contractor
within the time frames dictated by the project.

Cost-time effectiveness versus risk

Ultimately the decision about the extent of appropriate
Design and Construct comes down to balancing a
number of factors including:

e The relative cost of the design consultant versus
the contractor taking on responsibility for design
and documentation activities.

e The time savings that can be achieved by not fully
resolving design and documentation before
contracting the work earlier in the project versus
the risk of unsatisfactory performance or
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coordination problems resulting in re-designs, .
re-works and delays later.

What are the hours of operation?

o Are there restrictions on the overall design, e.g.
e The certainty of pricing associated with greater prohibition on the use of plenum plant rooms?

design and documentation definition versus the risk

that potential cost savings resulting from early
contractor involvement in the design process may
not be realised.

e What is the procedure for rectification of design

faults?

Is tamper protection required?

7.2 The design .

If the NCC or Australian standards include design
parameters, these are incorporated into the

How will sustainability requirements be addressed?
(See NATSPEC TECHreport TR 01 on specifying
ESD.)

worksections as minimum requirements. If it is 7.3 The designer
intended to specify more stringent requirements (for
example higher energy efficiency than the NCC), the e Can the designer’s qualifications be specified more

worksections must be modified or extended.

What are the design priorities? Common
considerations include:

Long life.

Low energy.

Low maintenance.

Flexibility for future changes.

How will matters affecting durability be addressed,
e.g. corrosion protection?

What is the design life? How will it be documented,
verified and enforced?

Should there be allowances for spare capacity,
standby, redundancy, etc? If so, how will it be
verified that it has been provided?

If whole of life evaluation is mandatory, how will it
be assessed?

How will energy and water conservation be
mandated?

How will life cycle cost analysis be undertaken?

What are the system selection criteria? (Not
required if the systems have been specified in
concept.)

Can external standards be referenced, e.g.
Property Council of Australia building grades?

Are there heritage issues and how will they be
handled?

Will there be restrictions on the location of plant
and equipment, e.g. only roof mounted fans on
roofs?

Is standardisation of components required (for
example, for consistency with existing)? How will it
be achieved, e.g. by specification of mandatory
brands and models?

What supplementary briefing material will be
provided, e.g. room data sheets and relationship
diagrams?

How will details of existing services be obtained,
e.g. by provision of documentation, survey of
existing systems, buildings, etc?

precisely than just by reference to the NCC
definition of professional engineer, say, by
requiring that they have completed at least two of
this kind of project in the past five years?

Does the designer have professional indemnity
insurance?

What is the extent of the designer’s involvement
after design is complete, e.g. to address problems
that arise during construction?

Who has liability for design? (Depends on the
extent of design included in Design and Construct
specification.)

How will the design be certified, e.g. conformity to
NCC?

7.4 The design process

What is the program for design?

Are there applicable CAD and other documentation
standards?

What design records are required? In what form?

Is the designer encouraged to or discouraged from
proposing alternatives?

Is the contractor required to survey existing
building services and systems before commencing
the design?

How will coordination be handled? (Physical
coordination, coordination with other trades such
as electrical, fire and BMS.)

What assumptions have been made? Should they
be included in the documents?

Who are the stakeholders? Would they include the
principal, users, statutory authorities, neighbours,
occupational health and safety regulator, Green
Star and/or NABERS? How will they be consulted
and, if relevant, their agreement obtained? Who is
responsible for obtaining it?

How are statutory approvals and documentation to
be handled? What is the extent of the contractor’s
authority and how is the contract administrator
involved?

Have all the statutory authorities been identified?
Apart from the obvious, like local government,
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there are less obvious authorities such as
occupation health and safety, and clean air that
may need to be involved.

e Have all phases of the project been addressed, not
just design? The brief should address matters
normally arising in construction (e.g. variations),
commissioning and maintenance.

¢ How will options and risks be identified and
assessed?

e How will alternatives be identified and assessed?
Will there be incentives?

e What is the role of the contract administrator in the
design process?

e How will the design be verified?
e Will calculation methods be specified?
e How will construction coordination be managed?

7.5 Documentation

o What design documentation will be provided at
each stage? A common phasing plan (not suitable
for all projects) is:

- Schematic design.
- Design development.
- Tender documentation.

¢ What information will be included on drawings, e.g.
schedules of capacities?

Will the contractor be required to prepare a
specification?

Will CAD drawing standards be required?

o Wil there be additional documents for submission
in addition to conventional design documents, e.g.
schematics of system concepts, operational
strategies?

¢ Are copies of design calculations required? What
are the calculations? What is their function, e.g. to
enable design verification or to facilitate future
changes?

Should standard identification procedures be
documented, e.g. plant designation codes?

o Is NATSPEC adequately referenced?
o What seismic protection, if any, is required?
7.6

Where BIM is to be used on a project, the
considerations outlined previously will affect modelling
requirements, including the extent to which each
stakeholder will be responsible for developing the
model before handing it over to others for further work.
Likewise, each stakeholder will want to know what to
expect in the models provided to them by others at
different stages of the project.

Building Information Modelling (BIM)

Level of Development

The concept of Level of Development (LOD) has been
evolved as a method of describing the relative
development of model elements or objects and their
geometry that make up the complete model at any
given time. Together, these aspects give an indication
of how much that object can be relied upon for certain
tasks. Although LOD is described by numbers, such as
LOD 200 and LOD 300, these numbers only provide a
general guide. The requirements of projects vary so
much that the project stakeholders need to define what
they mean by them before modelling begins. This way,
everyone can be clear about how much they can rely
on the model at different stages of the project. These
decisions are usually documented in a LOD Table.
Other titles include Collaboration Matrix and Model
Progression Specification.

The significance of LOD with regard to Design and
Construct is that the extent of Design and Construct
will be reflected in the LOD of subject elements. For
example, in a model used for tendering:

e For fully documented systems: Most of the systems
elements would be modelled to LOD 300 to
LOD 350.

e For D & C systems based on schematic design:
Most of the systems elements would be modelled
to LOD 100 to LOD 200 or represented in 2D.

e For D & C systems based on a design brief or
performance specification: The system is not
modelled at all but a base model and any other
relevant information should be provided for
reference.

For more information on LOD, see NATSPEC BIM
Paper NBP 001: BIM and LOD.
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8 CONCLUSION overruns, lead to disputes, and make many people
associated with the project dissatisfied.

This TECHreport has been prepared by NATSPEC in
consultation with industry stakeholders. It is intended
to be a living document and NATSPEC welcomes
comments and suggestions for changes and
improvements. If you would like to comment, please
email NATSPEC at mail@natspec.com.au.

The strategies outlined in this TECHreport are
adaptable to a wide range of project delivery methods.
Although written specifically for mechanical services,
the principles outlined are adaptable to other
disciplines. Used appropriately, they have the potential
to deliver quality, cost-effective projects. Used
inappropriately, they have the potential to create cost
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